

Untitled Gantt Project

Sep 17, 2018

<http://>

Project manager

Matt Giles

Project dates

Sep 10, 2018 - Sep 19, 2018

Completion

0%

Tasks

11

Resources

5


Tasks

Name	Begin date	End date
Iteration 1	9/10/18	9/18/18
Website setup	9/10/18	9/17/18
Requirement list	9/10/18	9/11/18
Use Cases	9/12/18	9/13/18
Use Case Diagrams	9/14/18	9/14/18
SSD	9/14/18	9/14/18
SD	9/17/18	9/17/18
CD	9/17/18	9/17/18
Domain Model	9/17/18	9/17/18
Operation Contract	9/17/18	9/17/18
Presentation	9/18/18	9/18/18

Resources

Name	Default role
Matt Giles	project manager
Jameson Axton	undefined
Hunter Michalk	undefined
Caleb DeHaan	undefined
Maximilian Cadeddu	undefined

Gantt Chart



Resources Chart

