
Untitled Gantt Project Sep 17, 2018

http://

Project manager Matt Giles
Project dates Sep 10, 2018 - Sep 19, 2018

Completion 0%
Tasks 11
Resources 5



Name Begin date End date
Iteration 1 9/10/18 9/18/18

Website setup 9/10/18 9/17/18
Requirement list 9/10/18 9/11/18
Use Cases 9/12/18 9/13/18
Use Case Diagrams 9/14/18 9/14/18
SSD 9/14/18 9/14/18
SD 9/17/18 9/17/18
CD 9/17/18 9/17/18
Domain Model 9/17/18 9/17/18
Operation Contract 9/17/18 9/17/18
Presentation 9/18/18 9/18/18
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Tasks 2



Name Default role
Matt Giles project manager
Jameson Axton undefined
Hunter Michalk undefined
Caleb DeHaan undefined
Maximilian Cadeddu undefined
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Resources 3
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Gantt Chart 4

Name Begin date End date
Iteration 1 9/10/18 9/18/18

Website setup 9/10/18 9/17/18
Requirement list 9/10/18 9/11/18
Use Cases 9/12/18 9/13/18
Use Case Diagrams 9/14/18 9/14/18
SSD 9/14/18 9/14/18
SD 9/17/18 9/17/18
CD 9/17/18 9/17/18
Domain Model 9/17/18 9/17/18
Operation Contract 9/17/18 9/17/18
Presentation 9/18/18 9/18/18
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Resources Chart 5

Name Default role
Matt Giles project man...
Jameson Axton undefined
Hunter Michalk undefined
Caleb DeHaan undefined
Maximilian Cadeddu undefined
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