Untitled Gantt Project

Sep 17, 2018

Project manager
Project dates

Completion
Tasks
Resources

Matt Giles
Sep 10, 2018 - Sep 19, 2018

0%
11
5

http://



Untitled Gantt Project Sep 17,2018

Tasks 2

Name Begin date End date

Iteration 1 9/10/18 9/18/18
Website setup 9/10/18 9/17/18
Requirement list 9/10/18 9/11/18
Use Cases 9/12/18 9/13/18
Use Case Diagrams 9/14/18 9/14/18
SSD 9/14/18 9/14/18
SD 9/17/18 9/17/18
CD 9/17/18 9/17/18
Domain Model 9/17/18 9/17/18
Operation Contract 9/17/18 9/17/18

Presentation 9/18/18 9/18/18
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Resources ’

Name Default role

Matt Giles project manager

Jameson Axton undefined

Hunter Michalk undefined

Caleb DeHaan undefined

Maximilian Cadeddu undefined
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Gantt Chart 4

ANTT - September 2018 | October 2018
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Name Begin date| End date
B e lteration 1 9/10/18  9/18/18 y \

& Website setup 9/10/18  9/17/18 | W |

o Requirementlist ~ 9/10/18  9/11/18 | E—

@ Use Cases 9/12/18  9/13/18 —

@ Use Case Diagrams 9/14/18 9/14/18 _

o SSD 9/14/18  9/14/18 — ]

° SD 9/17/18  9/17/18 i—

e (D 9/17/18  9/17/18 —

& Domain Model 917/18  9/17/18 —

o Operation Contract 9/17/18  9/17/18 —

& Presentation 9/18/18  9/18/18 —
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Resources Chart
ANTT: ’ - September 2018 October 2018
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@ Matt Giles project man... ] 7 [ 17 |

@ Jameson Axton undefined [  Poom] Booml

@ Hunter Michalk undefined [  TPoo% [oom

@ Caleb DeHaan undefined 2 S I ) E—

@ Maximilian Cadeddu undefined [  Poom] Boom




